

Category 4

4.7 Program



Task No	Activity Description	Est Date Start	Est Date Finish	Est Mat \$	Est Hrs	Act Date Start	Act Date Finish	Act Mat \$	Act Hrs
100.0	Interconnecting Cables Fibre								
102.0	Earthing Systems	15 FEB 2010	15 OCT 2010	195760.00	12,000.00				
104.0	High Voltage Cabling								
106.0	Communications Cabling	15 FEB 2010	15 MAR 2010	1000.00					
200.0	Blower MCC								
202.0	Cable Support system								
204.0	Cable Installation								
206.0	Cable Terminations	1 MAY 2010	15 JUL 2010	1850.00	2,000.00				
208.0	Field Equipment								
210.0	Testing & Commissioning								
212.0	Others								
250.0	Sludge Dewatering MCC								
252.0	Cable Support system								
254.0	Cable Installation								
256.0	Cable Terminations	15 JUN 2010	15 AUG 2010	2500.00	1,500.00				
258.0	Field Equipment								
260.0	Testing & Commissioning								
262.0	Others								
300.0	Bioreactor No 1 MCC								
302.0	Cable Support system								
304.0	Cable Installation								
306.0	Cable Terminations								
308.0	Field Equipment								
310.0	Testing & Commissioning								
312.0	Others								
400.0	Bioreactor No 2 MCC								
402.0	Cable Support system								
404.0	Cable Installation								
406.0	Cable Terminations								
408.0	Field Equipment								
410.0	Testing & Commissioning								

Summary: 201,110.00 | 15,500.00 | 0.00 | 0.00

Day Week Month

Graph - Bar Chart | Graph - Manning Levels | Graph - Cash Flow \$ | Build Program

Delete | Edit | New | Cancel | OK | Close

